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Originator : DAVID KENT Schedule Date : Date Completed:
Planner : JEFFERY SCHENA Przor~ty : 3A
Drawing No : 2SGA-M2063A Clearance : NO Completed By :
Equzp No/Cat: 2SGA 3 2 Tag Request :
Pro3ect ID : Text ID : Accepted By :
Shutdown : N No Shutdown Frequency : NOT SCHEDULED
Ref No : Last Reading : No Reading

Step Job Scope MN DY Safety and Additional Information

1 UNIT 2 "OVER-FIRE CONTRACTOR COST TRACKER" 1     1
{FOR BRET KENT) FOR SAFEWAY SCAFFOLD

Failure Code:

Signature    :

Signature    :

** Delay Codes Legend **
W=Whse    C=CrSp    T=Tag    TL=Tool P=Plan

** Record Time Daily ** Delays
Emp No Date Hours Code/Hrs

Job Feedback/Historlcal Notes:

** IMPORTANT NOTICE **
YOU ARE RESPONSIBLE FOR YOUR OWN SAFETY AND MUST
ENSURE THAT THE REQUIRED PPE    IS WORN FOR EVERY
JOB YOU ARE DOING.        IF YOU HAVE ANY QUESTIONS
CONCERNING THE WORK RULES, SAFETY CODES, OR
REQUIRED PPE, PLEASE CONTACT YOUR SUPERVISOR.

02-60456-
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** Work Order Parts List **
Part No Description

03320 PROPA!~E, GAS
06073 TOOL, HOIST
18658 WIRE    (MECH),    TIE
30610 RESPIRATOR, PARTICULATE
48361 LAMP, SODIUM
52111 NAIL, FORM
83174 ROPE, NYLON
76469 ICE, CUBED

ISSUE DATE 01/06/11

PO/Req/SIR Date Due

S 270889* 01/27/04
S 280136 03/31/04
S 274743 03/01/04
S 278675 03/21/04
S 275633 03/05/04
S 275021 03/03/04
S 275408 03/04/04
S 274320* 02/28/04
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U/M Reqd Co--it

GL 123 0
EA 1 0
RL 1 0
EA 160 0
EA 6 0
LB 25 0
FT 75 0
BG 14 0

Issued/Rcvd

123
1
1

160
6

25
75
14



CREW: 81 WORK ORDER TYPE: MODIFICATIONS

** Work Order Tools List **
Ln Tool No Noun Qualifier Measure 1

i 7289 BOX,TOOL OUTAGE
2 1194 HOIST,RATCHET 3.00/20’

02-60456-62

Measure 2

ISSUE DATE 01/06/11

Measure 3 Rqd

1
1
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